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Mr. Paul T. Day 
Hanford Project Manager 

Department of Energy 
Richland Field Office 

P.O. Box 550 

RichlJnd, Washington 99352 
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u~s. Environmental Protection Agency 
712 · Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. David B. Jansen, P.E. 
Hanford Project Manager 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs. Day and Jansen: 

0026045 

9300250 

ESTABLISH NEW INTERIM HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
MILESTONE M-20-51 

The T Plant Complex is currently being operated as a dangerous waste treatment 
and storage unit under interim status. The U.S. Department of Energy, 
Richland Field Office is proposing the establishment of a new interim Hanford 
Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone, 
M-20-51, for the submittal of the T Plant Complex Dangerous Waste Permit 
Application (Part 8). A draft Tri-Party Agreement (TPA) Change Control Form 
reflecting this change is enclosed. The change will establish a date of 
December 31, 1995, for submission of the Part B to the State of Washington 
Department of Ecology and the U.S. Environmental Protection Agency . 
. 
We. suggest that the proposed change request be formally dispositioned at the 
February 1993, Project Managers meeting inaccordance with our agreed upon 
approach to deal with TPA change requests in a more expeditious manner. 



Messrs. Day and Jansen 
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Should you have any questions regarding this request, please call me on 
(509) 376-6798. 

WMD:MJF 

Enclosure 

cc w/encl: 
B. A. Austin, WHC 
R. C. Bowman, WHC 
W. H. Hamilton, Jr., WHC 
G. W. Jackson, WHC 
R. E. Lerch, WHC 
H. E. McGuire,WHC 

Sincerely, 
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Change Nuit>er 

M-20-92-8 

Originator 

M. J. Furman 
Class of Change 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 

Phone 

C l I • Signatories CX] II · Project Manager C. l 111 · Unit Manager 

Change Title 

Date 

376-7062 

Establish New Interim Milestone, M-20-51, for Submittal of T Plant Complex Part 
B Permit Application 

Description/Justification of Change 

Establish a Tri-Party Agreement Milestone M-20-51 to read "Submit 
T Plant Complex Part B Permit Application to Ecology and the EPA," 
December 31, 1995. 

JUSTIFICATION: Page 2 

!~act of Change 

This change reflects the commitment to obtain a Part B permit application for 
the T Plant Complex. 

Affected Doci.inents. 

Approvals 

DOE 

EPA 

Ecology 

Hanford Feder a 1 Facility Agreement and Consent Order Action Pl an-Append)_X _p, 
Table D-3 and Figure D-1. 

_ Approved _ Disapproved 

Date 

Date 

Date 
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Change Number M-20-92-8 
Page 2 of 2 

JUSTIFICATION FOR DECEMBER 1995 SUBMITTAL 
OF THE 

T PLANT COMPLEX PART B PERMIT APPLICATION 

The T Plant Complex currently is planning for the installation of Resource 
Conservation and Recovery Act (RCRA)-compliant double-walled tanks and 
ancillary equipment. The planned scope of this effort includes the T Plant 
Complex dangerous waste tanks, and associated waste transfer piping and 
instrumentation necessary to perform the T Plant Complex mission. The mission 
of the T Plant Complex is to perform decontamination services for the Hanford 
Site. The liquid waste generated during decontamination activities is 
collected in the T Plant Complex waste tank system. The installation of 
RCRA-compliant tanks will complete corrective action associated with 
deficiencies in the current tanks and piping system necessary for the 
continued operation of the T Plant Complex. 

Project W-259 (T Plant Secondary Containment and Leak Detection Upgrades) has 
been initiated to upgrade the T Plant Complex and its operation by upgrading 
and/or replacing the existing dangerous waste tanks, piping, and operating 
control systems. The functional design criteria for Project W-259 are 
scheduled to be completed by June 1993. Also, a 'schedule of events' for 
completion of the T Plant Complex upgrades is to be completed by September 
1993 . 

Submittal of the T Plant Complex Part B Permit Application in December 1995 
will allow time to develop complete and technically correct design and 
operating data that are fully consistent with the future of the T Plant 
Complex. 
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